
Timeline of San Francisco Area Network Monitoring Plan
Inventory Network Workshop to develop Inventory Plan 1999 = goals for SFAN I & M Program

Inventories started 2000 = vertebrates, vascular plants (and some inverts)

Park-based workshops = Conceptual Model development, initial indicator selection for parks:
PINN:  Sept 2001
JOMU/EUON: January 2002, August 2002
PORE/GOGA: July 2002

Draft 1 of Monitoring Plan = background information and park-based Conceptual Models: Oct 2002

Network Conceptual Model development 2002

DEVELOP MONITORING PLAN =
CONCEPTUAL MODEL REVIEW, INDICATOR SELECTION

AND COARSE PRIORITIZATION
MMOONNIITTOORRIINNGG  WWOORRKKSSHHOOPP  MMaarrcchh  1199,,  2200  22000033

Draft 2 of Monitoring Plan = revisions, Network Conceptual
Models and indicator prioritization by October 2003

Draft 3 of Monitoring Plan =
protocols for selected indicators

Draft 4 of
Monitoring Plan =
Implementation

Done
IN PROCESS
Future work
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